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TOWN OF SIDNEY
REPORT TO COUNCIL

Mayor and Council

FROM: Mike van der Linden, Manager of Engineering & Environmental Services

DATE: December3,2018 FILE: 8100-01

SUBJECT: GALARANSIDEWALKCONSTRUCTIONPROJECT

PURPOSE:

To provide Council with an update on the status of this project.

DISCUSSION:

As a result of the West Side Local Area Plan (WSLAP) initiative, Council approved a 2018
budget for the construction of a concrete sidewalk along the east side of Galaran Road, as
shown in red below.

Town staff proceeded with the survey work and design of this project and encountered a
number of challenges that have prevented this project from advancing to the construction
phase.

Galaran Road is scheduled in 2023 for repaving and concrete curb and gutters in the current
lnfrastructure Replacement Plan. ln addition to this, the WSLAP has identified a sidewalk along
the east side of Galaran Road with a boulevard area between the road and the sidewalk. As
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part of the design process, staff have prepared a design location and grade for the new
sidewalk that will dovetail in with the proposed road works for 2023 without requ¡ring the
removal and replacement of all the sidewalk. The end result is that the sidewalk design creates
grade and access issues into a couple of fronting properties, drainage concerns, and conflicts
with BC Hydro utility poles, street trees and a planned watermain replacement scheduled for
2022. Overcoming these issues for a standalone sidewalk will increase the project cost to well
beyond the budgeted $300,000.

Staff are able to economically overcome these project challenges if the sidewalk construction is
delayed until 2023 so that the sidewalk can be constructed with the proposed road and curb
works. Also, if the sidewalk were to be relocated to the back of the new curb without a boulevard
strip, grade and access issues, drainage, BC Hydro pole, and tree and watermain conflicts are
also minimized. The delay of the sidewalk construction until 2023 may also see portions of this
project being funded by developers as frontage improvements for their developments.

Options that Council may wish to consider are as follows;

Delay the sidewalk project until 2023 and tie it in with the road reconstruction. This would
allow the sidewalk to be completed with the road works, taking advantage of the
"economy of scale" by combining the two projects.
Construct a smaller portion of the project with the $300,000 budget and fund the
remaining sidewalk to be constructed with the road works in 2023.
Construct a very economical and sacrificial asphalt sidewalk destined to be removed
with the 2023 road construction works. This would be in the $50,000 range.

RECOMMENDATIONS:

That staff be directed to finalize the project design drawings locating the sidewalk at the back
side of the proposed curb and to include the sidewalk construction with the proposed road
works scheduled lor 2Q23,

Respectf ully submitted, I concur,

Lrl-
Tim Tanton, MPA, P. Eng.
Director of Development Services,
Engineering, Parks & Works

I concur,

Randy Humble
Chief Administrative Off icer
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Mike van der Linden
Manager of Engineering & Environmental Services


